

Adult Services Renovation: Cost Accounting 8/2014

Here is a cost accounting for the ADS renovation. To date, all costs have been for architectural fees. We will begin to see further outlay after the bids are accepted and work begins.

4/14	Product, LLC	schematic design	\$8,302.20
5/14	Product, LLC	alterations	\$8,206.53
6/14	Product, LLS	architectural fees	\$8,063.70
7/14	Product, LLC	construction documents	<u>\$27,050.70</u>
			\$51,623.13